
 

  

 

  

R. Taylor Speer 

 (864) 751-7665  

  tspeer@foxrothschild.com 

Suite 1100 

2 W. Washington Street 

Greenville, SC  29601     

December 4, 2023 

Via electronic filing 

The Honorable Jocelyn Boyd 

PUBLIC SERVICE COMMISSION OF SOUTH CAROLINA 

Re: Docket No. 2023-19-E | Quarterly Status Update on Lone Star Solar, 

LLC  

Dear Ms. Boyd: 

Pursuant to the Commission’s Order Granting "Like-Facility" Determination and 

Finding Of Not A "Major Utility Facility", issued in the above-referenced docket on June 

23, 2023, Lone Star Solar, LLC (Lone Star) is pleased to provide the following update 

regarding the project to construct and interconnect the substation assets with the 

conductor segment. 

 

The major milestones related to the construction of the conductor segment and 

their current status are listed below. 

 

Milestones: Status: 

Utility Switchyard Mobilization Initiated 7/10/23 

Pad Turnover Completed 9/22/23 

Permitting 
DHEC SWPPP Permit issued: 3/29/23 

Major Modification Permit issued: 7/17/23 

DESC Switchyard Construction Status Construction in progress 

Completion of DESC Switchyard Expected 5/30/2024 

Lone Star Substation Construction Status Construction in progress 

Completion of Lone Star Substation Expected 5/30/2024 
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Best regards, 

 

 

 

R. Taylor Speer 

cc: Via e-mail only 

 All parties of record 
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